



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
1	N/A	Mobile phones	43191501	Renewal of mobile phones contract	Feb-25	Feb-26	1 Year	Single Source	No	Fixed price
2	N/A	IP Telephone PBX System	433191511	Provision of landline PBX system	Feb-25	Jun-25	5 Months	Limited	Yes	Fixed price
3	N/A	Office Equipment Repair	72154066	Up keep of chairs, shredder, cabinets	Jan-25	Dec-25	1 Year	RFQ	No	Fixed price
4	N/A	Subscriptions	80161604	Provision of monthly\yearly paid IT services - Mail Antispam\Antivirus - IBM Services - Backup as a Service - Firewall - SSL Certificate - DNS Hosting - Domain Hostage	As required	As required	1 Year	Single Source	No	Fixed price
5	N/A	Software Purchases	43230000	Acquisition of zero day Cyber Security application	Apr-25	Jun-25	3 Months	Limited	No	Fixed price
6	N/A	Computer Hardware	31160000	Acquisition of client computers, server, Switches and Firewalls	Jan-25	Dec-25	1 Year	Limited	No	Fixed price
7	N/A	Training	86101601	Acquisition of services requiring specialized knowledge training or . - UPS Maintenance - CCTV	Jan-25	Dec-25	1 Year	Limited	No	Fixed price
8	N/A	Training	43232502	Fortinet and Nutanix Training	Jan-25	Dec-25	1 Year	Limited	No	Fixed price
9	N/A	Software Purchases	43230000	TOS Applications Surveillance Application Web Development Help Desk and Patching Application	Jan-25	Dec-25	1 Year	Sole source	No	Fixed price



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
10	N/A	Equipment Maintenance	46171610	SLA for CCTV this covers -NVR -Cameras - Monitors - Client Workstations	Jan-25	Dec-25	1 Year	Limited	No	Fixed price
11	N/A	Ambulance Services	92101902	Ambulance Service for all employees - Provision of on-site medical transport services to handle emergencies	Feb-25	Dec-28	3 years	Open	Yes	Contract
12	N/A	Stationery Supplies	44121638	Printing Supplies - Ink Cartridges, Paper, Toner, Pens, etc	Apr-25	Mar-26	1 Year	Limited	Yes	Fixed Price
13	N/A	Pest Control	72102100	Removal of Pest	Mar-25	Feb-26	1 Year	Open	No	Fixed price
14	N/A	Pest Control	72102100	Removal of Bees	Mar-25	Feb-26	1 Year	RFQ	No	Fixed Price
15	N/A	Equipment Maintenance	72101516	Replacement and maintenance of Fire Extinguishers	Jun-25	Feb-26	1 Year	Limited	No	Fixed price
16	N/A	Training	86101709	To identify HSE Risk Related Matters	Mar-25	Sep-25	6 Months	Limited	No	Fixed price
17	N/A	Training	86101709	Annual Air Quality Testing	Jan-25	Dec-25	1 Year	Limited	No	Fixed price
18	N/A	Certiification	77102001	Implement and monitor HSE Standards (45001,14001,9001)	Feb-25	Jan-26	1 Year	Limited	No	Fixed price
19	N/A	Equipment Maintenance	41116210	Breathalyzer Recalibration	Jan-25	Dec-25	1 Year	Sole Source	No	Fixed price
20	N/A	Computer Hardware	31160000	HSE Software Development/Acquisition - Tablets for managing, mointoring and improving HSE processes	Apr-25	Sep-25	6 Months	Limited	No	Fixed price



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
21	N/A	Training	86101709	Hazmat	Mar-25	Sep-25	7 Months	Limited	No	Fixed price
22	N/A	Training	86101709	Conformance with the Strat Plan and Regulatory compliance - ESG	Mar-25	Sep-25	7 Months	RFQ	No	Fixed Price
23	N/A	Wireless Airtime Access	43223108	Air Time for Wireless Digital Radios	Jan-25	Feb-26	1 Year	Single	No	Fixed Price
24	N/A	Scanners	43211711	Two Vehicle Scanners for TTIT	Oct-24	Sep-25	12 Months	Open	Yes	Fixed Price
25	N/A	Scanners	43211711	Two Cargo X-Ray Scanner for TTIT	Oct-24	Sep-25	12 Months	Open	Yes	Fixed Price
26	N/A	Scanners	43211711	Two Baggage Scanners for TTIT	Oct-24	Sep-25	12 Months	Open	Yes	Fixed Price
27	N/A	Radios	52161511	Acquisition of 18 Wireless Digital Radios and Air-Time Access - Wireless Radio System Upgrade	Dec-24	Jun-25	6 Months	Limited	No	Fixed Price
28	N/A	Transportation	781118000	Shuttle Services - 12 Seater Mini Bus and service contract	Jan-25	Apr-28	3 Years	Open	Yes	Fixed Price
29	N/A	Uniforms	53102703	Acquisition of Yearly Uniform Items - Annual Uniform Items	Dec-24	Apr-25	2 Years	Limited	Yes	Fixed Price
30	N/A	Uniforms	53102703	Uniform Items for Officers	Jan-25	Apr-25	2 Years	Limited	No	Fixed Price
31	N/A	Stationery Supplies	44121638	Acquisition of ID Card Printer Consumables Dye Film, Pvc Cards and Cleaning Kits - Wharf Pass Consumables	Feb-25	Sep-25	7 Months	RFQ	No	Fixed Price
32	N/A	Equipment Maintenance	43211718	Maintenance of PATT's CCTV Systems	Nov-24	Sep-25	10 Months	RFQ	No	Fixed Price



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
33	N/A	Scanners	43211711	Maintenance of PATT's Baggage Scanners	Dec-24	Dec-25	1 Year	Limited	No	Fixed Price
34	N/A	Cash in Transit Service	84131508	Cash in Transit	Nov-24	Dec-25	1 Year	Limited	Yes	Fixed Price
35	N/A	Catering services	90101603	Miscellaneous Catering Services	Nov-24	Sep-25	11 Months	RFQ	No	Fixed Price
36	N/A	Advertising	82100000	Corporate Advertising	Nov-24	Sep-25	10 Months	Limited	No	Fixed Price
37	N/A	Office Furniture	56101700	Desks,Chairs,Pedestal,Fans	Apr-25	Jun-25	4 Months	RFQ	No	Fixed price
38	N/A	Office Equipment Maintenance	43212104	Maintenance of Printers,Copier	Jan-25	Sep-25	9 Months	RFQ	No	Fixed Price
39	N/A	Office Equipment	44000000	Acquisition of Minor Equipment	Apr-25	Sep-25	4 Months	RFQ	No	Fixed Price
40	N/A	Office Equipment Rentals	44101501	Rental of copier	Apr-25	Sep-25	1 Year	Limited	No	Fixed Price
41	N/A	Rental of Vehicle	78111808	Rental of Vehicles	Feb-25	Jun-29	4 Years	Open	Yes	Fixed Price
42	N/A	Radios	52161511	Provision of updated radios available that would provide effective coverage and more advanced capabilities.	Apr-25	Jul-25	4 Months	Limited	No	Fixed price
43	N/A	Uniforms	53102710	Uniforms for staff	Jan-25	Mar-25	1 Year	Limited	Yes	Fixed price
44	N/A	Cameras	81112702	Upgrade to Security Infrastructure (access control, CCTV, etc.)	Mar-25	Sep-25	6 Months	Limited	No	Fixed price



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
45	N/A	Medical Services	85000000	Develop a health and Wellness plan to encourage healthy work life balance	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
46	N/A	Training	86101810	Business Writing /Report Writing	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
47	N/A	Training	86101810	Managing Change	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
48	N/A	Training	86101810	Data collection, analysis & presentation skills for HR professionals	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
49	N/A	Training	86101810	Basic & Advanced Excel	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
50	N/A	Training	86101810	Performance Management	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
51	N/A	Training	86101810	Grievance Handling	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
52	N/A	Training	86101810	Conflict Management & Resolution	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
53	N/A	Training	86101810	Communicating with Emotional Intelligence	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
54	N/A	Training	86101601	COMTIA Network +	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
55	N/A	Training	86101610	Technical Skills (Equipment Operators training)	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
56	N/A	Transportation	781118000	Provision of Transport for port users/ passengers	Jan-25	Apr-28	3 Year	Open	Yes	Fixed price



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
57	N/A	Medical Services	85000000	Cancer screening	Mar-25	Sep-25	6 Months	RFQ	No	Fixed Price
58	N/A	Medical Services	85000000	Eye exams	Mar-25	Sep-25	6 Months	RFQ	No	Fixed Price
59	N/A	Medical Services	85000000	Wellness and Fitness	Mar-25	Sep-25	6 Months	RFQ	No	Fixed Price
60	N/A	Medical Services	85000000	Health Screening and Assessment	Mar-25	Sep-25	6 Months	RFQ	No	Fixed Price
61	N/A	Medical Services	85000000	Mental Health Seminar	Mar-25	Sep-25	6 Months	RFQ	No	Fixed Price
62	N/A	Training	86101810	Supervisory Management	Mar-25	Sep-25	6 Months	RFQ	No	Fixed Price
63	N/A	Training	86101810	Emotional Intelligence	Mar-25	Sep-25	6 Months	RFQ	No	Fixed Price
64	N/A	Training	86101709	Accident & Incident Investigation Level 1&2	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
65	N/A	Training	86101709	First Aid & CPR	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
66	N/A	Training	86101810	Lead Auditor Training	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
67	N/A	Training	86101706	Marine Emergency Response Plan	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
68	N/A	Training	86101508	ISO 14001 and 45001	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
69	N/A	Training	86101709	IMDG	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
70	N/A	Training	86101709	EMA Training	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
71	N/A	Training	86101709	STOW	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
72	N/A	Training	86101810	Stress/Fatigue Management	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
73	N/A	Training	86101709	Breathalyzer Training	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
74	N/A	Training	86101709	Crowd control	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
75	N/A	Training	86101810	Conflict resolution	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
76	N/A	Training	86101709	Fire Warden and Emergency Evacuation Training Effective Communication	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
77	N/A	Training	86101709	Office Ergonomics Awareness	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
78	N/A	Training	86101709	Manual handling Awareness	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
79	N/A	Training	86101709	Risk Assessment and Permit to Work	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
80	N/A	Training	86101709	Crisis & Incident Management	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
81	N/A	Training	86101709	Fire Extinguisher Inspection Training	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
82	N/A	Training	86101709	Emergency Preparedness and Response	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
83	N/A	Training	86101709	Electrical Safety	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
84	N/A	Training	86101709	IOSH Managing Safely	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
85	N/A	Training	86101709	Public Safety Certification	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
86	N/A	Training	86101709	EMT Basic	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
87	N/A	Training	86101709	Fire Watch	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
88	N/A	Training	86101709	OSH Awareness	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
89	N/A	Training	86101709	PPE Standards	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
90	N/A	Training	86101709	Moorings safety training	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
91	N/A	Training	86101709	HAZCOM	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
92	N/A	Training	86101709	COSHH Awareness	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
93	N/A	Training	86101709	Building Evacuation Training	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
94	N/A	Environmental Services	77100000	Installation of recycling bins at POS and Scarborough Terminals to promote proper disposal of glass/ plastic/ paper garbage.	Jan-25	Jun-25	6 months	Limited	No	Fixed Price
95	N/A	Uniforms	53102720	Workmen gloves/ Hardhats / Safety glasses/ Hi-vis Vests.	Feb-25	Jan-27	2 years	Open	No	Framework Agreement
96	N/A	Signage	55121736	No Smoking, PPE Required, Use hand rails, Exit etc.	Jan-25	Sep-25	9 Months	Limited	No	Fixed price
97	N/A	Uniforms	53102720	Safety Footwear - Shoes, boots etc.	Jan-25	Feb-26	1 Year	Limited	Yes	Framework Agreement
98	N/A	Uniforms	53102720	Coveralls/Shirts/Pants etc	Jan-25	Feb-26	1 Year	Open	Yes	Framework Agreement
99	N/A	Pest Control	72102100	Sanitization/Pest control services - Cleaning and Sanitization of areas POS & Scarborough Terminal buildings e.g. .rodents, mosquitoes, bee removal etc. as required	Jan-25	Mar-27	2 years	Limited	Yes	Framework Agreement
100	N/A	Construction Services	39112605	Installations of solar powered and LED lighting throughout the facility in the reduction of electrical costing from the grid along with reducing our carbon footprint	Dec-24	Dec-25	2 years	Open	Yes	Fixed price
101	N/A	Construction Services	72121103	Remolding of the HSE Office to facilitate staff	Dec-24	Apr-25	1 Month	Limited	No	Fixed price
102	N/A	Construction Services	72141109	Paving and restoring the surface within the controlled area	Jan-25	Jul-25	7 months	Limited	Yes	Fixed price
103	N/A	Equipment Acquisition	24101603	Acquisition of essential machinery, including forklifts, stacker, container lift and crane	Jan-25	Dec-25	12 months	Open	Yes	Fixed price



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
104	N/A	Consultancy	77000000	Environmental services-Surveys	Feb-25	Apr-25	1 Year	Limited	No	Fixed price
105	N/A	Uniforms	53102710	Procurement of uniforms for staff and labour personnel	Feb-25	May-25	4 months	Limited	Yes	Fixed price
106	N/A	Uniforms	53102720	PPE Footwear for labour and relevant staff	Feb-25	May-25	4 months	Limited	Yes	Fixed price
107	N/A	Construction Services	72122619	Structural repairs to the ramp at the Port of Scarborough. Adjusting Bridge flaps for flexibility with ebb and flow of tide.	Jan-25	Aug-25	8 months	Limited	Yes	Fixed price
108	N/A	Construction Services	25191550	Regular inspection, maintenance, and repairs - - Servicing of Fast Ferry Ramp	May-25	Aug-25	4 months	Limited	Yes	Fixed Price
109	N/A	Consultancy	81102807	Structural evaluation of the pier to identify any maintenance or safety concerns for necessary repairs and or upgrades	Mar-25	Oct-25	8 months	Limited	Yes	Fixed Price
110	N/A	Construction Services	72000000	Enhancement of infrastructure in the cruise ship area and creating more square footage	May-25	Oct-25	8 months	Limited	Yes	Fixed Price
111	N/A	Construction Services	72000000	Repairs to the tender ramp with regularly scheduled maintenance	May-25	Oct-25	8 months	Limited	Yes	Fixed Price
112	N/A	Construction Services	72000000	Reconstruction of the lunchroom to accommodate dual-use spaces, serving both labourers and vehicle drivers	Jan-25	Sep-25	9 months	Limited	Yes	Fixed price
113	N/A	Transportation	781118000	Provision of shuttle transportation for passengers to fast ferry in inclement weather conditions	Jan-25	Feb-25	1 Year	Limited	Yes	Fixed price
114	N/A	Training	86101810	Training and re-training for staff and labour	As required	As required	1 Year	RFQ	No	Fixed price
115	N/A	Fire Alarm System	46191505	Installation and maintenance of emergency alert systems. Statutory requirement for OSHA certification	Jan-25	Jun-25	5 months	Limited	No	Fixed price



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
116	N/A	Construction Services	71122619	Refurbishment of Gate 4 Booth - To ease traffic congestion for ferry sailings	Jun-25	Oct-25	5 months	Limited	No	Fixed price
117	N/A	Construction Services	71122619	Elimination of mold	Jan-25	Jun-25	6 months	Limited	No	Fixed price
118	N/A	Construction Services	72000000	Construction of dedicated space for police operations	Jan-25	May-25	5 months	Limited	Yes	Fixed price
119	N/A	Construction Services	80161602	Inventory Stores Area /Building	Jan-24	Mar-24	3 months	Limited	Yes	Fixed price
120	N/A	Pest Control	72102100	Cleaning and sanitization services, including specialized animal control management	Jan-25	Dec-25	1 Year	Limited	Yes	Fixed price
121	N/A	Equipment Acquisition	47120000	Acquisition of maintenance tools and equipment to facilitate upkeep and cleaning activities (floor polisher, heavy-duty pressure washer, generator (4000 watt), welding mig, 100-piece socket spanner kit, AC Gauge.	Jan-25	Jun-25	6 months	Limited	No	Fixed price
122	N/A	Air Conditioning Units	40101701	Supply & Installation of AC Units for Main Office, Garage Foreman's Office	Mar-25	Jun-25	8 months	RFQ	No	Fixed price
123	N/A	Stationery supplies	44121638	Preprinted tickets for use with the Terminal Operating System	Apr-25	May-25	1 Year	RFQ	No	Fixed price
124	N/A	Construction Services	71122619	Upgrading and rewiring of electrical systems	Jan-25	Dec-25	1 Year	RFQ	No	Fixed price
125	N/A	Construction Services	72152601	Replacement of damaged roof panels on the garage	Jan-25	May-25	5 months	RFQ	No	Fixed price
126	N/A	Equipment Acquisition	499121510	Placement of water coolers in strategic locations	Jan-25	May-25	5 months	RFQ	No	Fixed price



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
127	N/A	Construction Services	30151902	Canopy for baggage cart area	Feb-25	May-25	4 months	RFQ	No	Fixed price
128	N/A	Equipment Acquisition	24101712	Supply and installation of conveyor belt for luggage collection	Feb-25	May-25	4 months	RFQ	No	Fixed price
129	N/A	Equipment Acquisition	24141502	Protection of Luggage	Jan-25	Apr-25	4 months	RFQ	No	Fixed price
130	N/A	Construction Services	72000000	Annex to Gate Clerk booth	Jan-25	Jun-25	6 months	RFQ	No	Fixed price
131	N/A	Office Furniture	56101700	Cashier chairs, Check in chairs	Jan-25	Jun-25	6 months	RFQ	No	Fixed price
132	N/A	Office Furniture	56101700	Storage and protection of personal items	Jan-25	Feb-24	one month	RFQ	No	Fixed price
133	N/A	Equipment Acquisition	24102101	Container Lift - 15 T Capacity	Mar-25	Sep-25	6 Months	RFQ	No	Fixed price
134	N/A	Equipment Acquisition	25191555	Quantity - 5 Baggage Cart	May-24	Jul-24	3 Months	Limited	No	Fixed price
135	N/A	Construction Services	72121103	Washroom overhaul an upgrade	Jan-24	Mar-24	3 months	Limited	No	Fixed price
136	N/A	Construction Services	72121103	Upgrade to Terminal Facility - Space Expansion	Jan-24	Mar-24	6 months	Limited	No	Fixed price
137	N/A	Construction Services	72121103	Refurbishing furniture - Upgrade to the Confernece Room	Jun-24	Jul-24	1 Month	RFQ	No	Fixed price
138	N/A	Consultancy	46161500	Customers Parking to access the services - Traffic Management Plan to improve the parking, embarkation, disembarkation of vehicles.	Jun-24	Jul-24	3 months	Limited	No	Fixed price



PORT AUTHORITY OF TRINIDAD AND TOBAGO

ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
139	N/A	Construction Services	7200000	Construction of a Cool sheltered facility for standby customers	Sep-24	Nov-24	2 months	Limited	No	Fixed price
140	N/A	Construction Services	72000000	Construction of Concession Facility	Sep-24	Nov-24	4 months	Open	Yes	Fixed price
141	N/A	Construction Services	72121103	Upgrade of staff washrooms with showers	Sep-24	Nov-24	1 Month	RFQ	No	Fixed price
142	N/A	Air Conditioning Units	40101701	Air conditions will be due to change soon. Consideration for a Premium lounge area	Sep-24	Nov-24	4 months	Limited	Yes	Fixed price
143	N/A	Training	86101706	A better process for caring for disabled, elderly, or injured persons using the service. Although these persons are kept on the terminal ground floor, they are still required to hobble across to the vessel and climb the ramp to get onto the vessel. Consideration should be given to acquiring a suitable vehicle to pick-up these persons and carry them straight onto the vessel and vice versa.	Jan-24	Mar-24	3 months	Limited	No	Fixed price
144	N/A	Construction Services	72152601	Sealing of the Administration Building Roof - Removal of existing DPC to be replaced with new.	Jan-25	Feb-25	9 Months	Open	Yes	Fixed
145	N/A	Construction Services	72000000	Construction of Main Stores Office - Construction of Stores Office with Washroom Facility	Mar-25	Apr-25	9 Months	Open	Yes	Fixed
146	N/A	Construction Services	73181104	Painting of the Administration Building inclusive of Repairs to Cracks after Earthquakes - Repairs to cracks throughout building, treat walls for mold and fungus and to apply two coats of external paint	Jan-25	Feb-25	9 Months	Open	Yes	Fixed
147	N/A	Construction Services	72000000	Upgrade of CARICOM Wharf Berthing Facilities - Rehabilitation works on severely deteriorated quay and bollards	Jun-25	Jul-25	9 Months	Open	Yes	Fixed



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
148	N/A	Construction Services	72000000	Construction of Beetham Navigational Aid Tower	Dec-24	Jan-25	9 Months	Open	Yes	Fixed
149	N/A	Construction Services	72000000	Upgrade of Vehicle Passenger Waiting Area and Washroom - Port of Scarborough	Feb-25	Mar-25	9 Months	Open	No	Fixed
150	N/A	Construction Services	30151902	Construction of a Canopy for Baggage Handlers - Port of Scarborough	Feb-25	Mar-25	9 Months	Open	No	Fixed
151	N/A	Construction Services	72000000	Construction of 2 level - Prefab Security Check Point and Wharf Pass Office	Feb-25	Mar-25	6 Months	Open	Yes	Fixed
152	N/A	Equipment Acquisition	31162109	Installation of STS Tie downs and Ground Anchors - Tie downs and Ground Anchors for STS Cranes are critical in the protection during events of natural disasters/severe weather	Feb-25	Mar-25	3 Months	Limited	No	Fixed
153	N/A	Certification	77102001	Replacement and certification of Fire Detection and Prevention System @ PATT Admin Build.	Mar-25	Apr-25	1 Year	No	No	Fixed
154	N/A	Construction Services	46191505	Installation of Fire Alarm System for Container Terminal Offices	Apr-25	May-25	6 Months	Limited	No	Fixed
155	N/A	Certification	77102001	Fire certification of specified areas of the Port	Jun-25	Jul-25	1 Year	Limited	No	Fixed
156	N/A	Certification	77102001	Electrical Inspectorate - to specific areas on the Port	Dec-24	Feb-25	1 Year	Limited	No	Fixed
157	N/A	Construction Services	46190000	Upgrade of the Fire Detection System - GSS POS	Apr-25	May-25	6 Months	Limited	Yes	Fixed
158	N/A	Construction Services	46190000	Supply and Install a Fire Alarm System for Terminal Building - Port of Scarborough	Apr-25	May-25	6 Months	Limited	Yes	Fixed
159	N/A	Construction Services	72000000	Repairs to washroom on the ground floor Terminal	Dec-24	Jan-25	6 Months	Open	No	Fixed



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
160	N/A	Construction Services	72141120	Service Contracts for Sewer Systems at the Port-of-Spain Terminal	Dec-24	Jan-25	1 Year	Limited	Yes	Fixed
161	N/A	Construction Services	72101510	Contract for Plumbing Services for 1 Year.	Dec-24	Jan-25	1 Year	Limited	Yes	Fixed
162	N/A	Construction Services	72101500	Service Contracts for Drop Bars at the Port-of-Spain Terminal	Mar-25	Apr-25	1 Year	Limited	No	Fixed
163	N/A	Air Conditioning Units	40101701	Service Contracts for AC Systems at Specified Areas at Port-of-Spain Terminal	Dec-24	Jan-25	2 Years	Limited	Yes	Fixed
164	N/A	Construction Services	72141100	Contract for asphalt and concrete paving works - Emergency repair works	Jan-25	Feb-25	6 Months	Limited	Yes	Framework Agreement
165	N/A	Cleaning and Janitorial Services	76110000	Provision of Janitorial Services - Essential maintenance service contract the external areas at the Port	Mar-25	Apr-25	2 Years	Open	Yes	Fixed
166	N/A	Construction Services	73181104	Maintenance Painting of Lines on the Container Terminal	Dec-24	Jan-25	4 Months	Open	Yes	Fixed
167	N/A	Construction Services	71122619	Refurbishment of Gate #4 Booth to Check-in Booth Including the Demolition of the Old Vending Area	Mar-25	Apr-25	2 Months	Open	Yes	Fixed
168	N/A	Construction Services	24101626	Repairs to concrete walkway along Dock Road near Empty Yard	Jan-25	Feb-25	1 Month	Open	Yes	Fixed
169	N/A	Construction Services	72000000	Repairs to Shed # 10 Unstuffing Landing	Dec-24	Jan-25	3 Months	Open	Yes	Fixed
170	N/A	Equipment Acquisition	22110110	Acquisition and installation of 2 100 ton Bollards onto Dolphin in Scarborough	Feb-24	Apr-25	4 months	Limited	Yes	Fixed Price
171	N/A	Equipment Acquisition	25111920	Supply and install 4 new cone fenders and replace steel supports on 12 fenders at Berth #6A	Nov-24	Mar-25	6 months	Limited	Yes	Fixed Price



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
172	N/A	Construction Services	72000000	Repair to existing jetty and construction of new curtain wall (approx. 200 ft. jetty repair and curtain wall construction).	Jan-25	May-25	8 months	Open	Yes	Fixed Price
173	N/A	Equipment Acquisition	25111920	Acquisition and installation of 6 pneumatic fenders for the safe operations of the Cabo Star. Refurbish existing 6 fenders.	Nov-24	Apr-25	4 months	Limited	Yes	Fixed Price
174	N/A	Construction Services	71122619	Refurbishment of four (4) pneumatic fenders at King's Wharf	Jun-25	Sep-25	1 Month	RFQ	No	Fixed Price
175	N/A	Equipment Acquisition	25111920	Acquisition of 10 pneumatic fenders for Kings Wharf, berths 4, 6 & 8.	Nov-24	Mar-25	4 months	Limited	No	Fixed Price
176	N/A	Consultancy	81103008	Technical Services for the Structural Repair of Fast Ferry Ramps - Project Management & Supervision services for Fast Ferry Ramp structural repair	Jan-25	May-25	6 months	Limited	No	Fixed Price
177	N/A	Construction Services	71122619	Structural repairs to the ramps at port of Scarborough and Port-of-Spain.	Jun-25	Nov-25	6 months	Limited	Yes	Fixed Price
178	N/A	Construction Services	25191550	Service and maintenance of hydraulic system of Ramps at Port of Spain and Scarborough	May-25	Jul-25	1 Year	RFQ	No	Fixed Price
179	N/A	Construction Services	25191550	Inspection and refurbishment of 8 spare hydraulic cylinders	Mar-25	Sep-25	1 Month	Limited	No	Fixed Price
180	N/A	Construction Services	73181104	Pad Eyes Berth # 1&2 and Repaint Bollards, Berth - Installation of pad eyes and fenders and the refurbishment of bollards.	Feb-25	Jun-25	1 Month	RFQ	No	Fixed Price
181	N/A	Construction Services	73181104	Repair and maintenance of existing brackets and fenders to maintain safe berthing operations. Refurbished Cylindrical Fenders Berth #7	Feb-25	Jun-25	6 months	Limited	Yes	Fixed Price
182	N/A	Construction Services	72000000	Servicing Aids to Navigation (AtoN) - Monthly service of AtoN in POS & Scarborough	Feb-25	Jul-25	2 years	Limited	Yes	Fixed Price



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
183	N/A	Training	86101810	To build capacity and enhance skillsets of department Manager and staff, focusing on risk management and insurance and administration.	Mar-25	Jul-25	3 Years	RFQ	No	Fixed Price
184	N/A	Catering Services	90101603	For In-House Training Programmes and Meetings	Oct-24	Sep-25	1 Year	RFQ	No	Fixed Price
185	N/A	Construction Services	72000000	Upgrade of CARICOM Wharf Berthing Facilities	Jun-25	Dec-25	6 months	Limited	Yes	Fixed Price
186	N/A	Air Conditioning Units	40101701	Service Contracts for AC Systems at Specified Areas at Port-of-Spain Terminal - Preventative maintenance service contract to reduce unplanned breakdown costs and operations downtime	Dec-24	Jan-25	2 years	Limited	Yes	Fixed Price
187	N/A	Construction Services	72000000	Repairs to Shed # 10 Unstuffing Landing	Dec-24	Jan-25	3 weeks	Limited	Yes	Fixed Price
188	N/A	Transportation	781118000	Provision of Transport for all Port Users	Oct-24	Sep-25	2 Years	Open	Yes	Fixed Price
189	N/A	Equipment Rental	78121604	Use of rental forklifts for the operations	Oct-24	Dec-25	1 Year	Limited	No	Fixed Price
190	N/A	Ice	24131900	Supply of ice for use by Port workers	Oct-24	Jan-25	1 Year	Limited	No	Fixed Price
191	N/A	Equipment Rental	78111808	Vehicle for the distribution of water to PATT workers	Oct-24	Jan-25	1 Year	Limited	No	Fixed Price
192	N/A	Certification	77102001	Bi-annual integrity checks and certification of equipment and gears.	Jan-25	Dec-25	1 Year	Limited	No	Fixed Price
193	N/A	Radios	52161511	Marine and VHF radios for use during the operations	Dec-24	Mar-25	1 Year	Limited	No	Fixed Price



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
194	N/A	Equipment Acquisition	43211509	Hardware/ devices used in the equipment to support the Terminal Operating System - NAVIS	Dec-24	Mar-25	1 Year	Limited	No	Fixed Price
195	N/A	Radios	52161511	Hardware/ devices used in the equipment to support the Terminal Operating System - NAVIS	Dec-24	Feb-25	3 Months	Limited	No	Fixed Price
196	N/A	Consultancy	80141705	Auctioneer services during Public Auction Sales	Dec-24	Sep-25	1 Year	Limited	No	Fixed Price
197	N/A	Advertising	82100000	Advertising services - print media	Oct-24	Sep-25	1 Year	Limited	No	Fixed Price
198	N/A	Equipment Acquisition	24141504	Seals used to secure containers containers	Oct-24	Sep-25	1 Year	RFQ	No	Framework Agreement
199	N/A	Stationery Supplies	44121638	Pre-printed tickets for use with the Terminal Operating System - NAVIS	Oct-24	Sep-25	1 Year	Sole Source	No	Framework Agreement
200	N/A	Office Equipment Rentals	44101501	Rental of printers, photocopiers etc.	Jan 24	Dec 25	1 Year	Limited	N/A	Fixed Price
201	N/A	Stationery Supplies	44121638	Stamps	Oct-24	Mar-25	1 Month	RFQ	No	Fixed Price
202	N/A	Biometric Identification Equipment	92121705	Security access to offices	Oct-24	Dec-24	1 Month	RFQ	No	Fixed Price
203	N/A	Consultancy	80101510	Specialist Rigger services - Signing of off Risk Assessment, Plans and Lifting Plans	Jan-24	Dec-24	1 Year	Limited	No	Fixed Price
204	N/A	Storage Equipment	44111515	Boxes	Dec-24	Feb-25	1 Month	RFQ	No	Fixed Price
205	N/A	Pest Control	72102100	Cleaning and Sanitisation of areas; . Pest Control as required	Oct-24	Oct-26	1 Year	Limited	Yes	Framework Agreement



PORT AUTHORITY OF TRINIDAD AND TOBAGO
ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES 2024-2025

No.	Project Number	Project Name	UNSPCS Code Level 3	Brief Description	Proposed date to Issue of Bidding documents	Expected Deliver/Completion Date	Estimated Project Duration(for works and service)	Procurement Methods	Standstill Period	Contract Type
206	N/A	Fuel	15000000	Gas for rental vehicle	Oct-24	Oct-26	1 Year	Sole Source	No	Framework Agreement
207	N/A	Uniforms	53102700	PPE - Shirts, Pants	Oct-24	Oct-26	1 Year	Limited	Yes	Fixed Price
208	N/A	Rental of Vehicle	78111808	Vehicles - Non-revenue	Jan-25	Dec-25	1 Year	Limited	Yes	Fixed Price
209	N/A	Uniforms	53102700	Safety shoes, boots etc.	Jan-25	Dec-25	1 Year	Limited	No	Fixed Price
210	N/A	Transportation	25190000	Vehicles unable to be transferred/delivered on own power	As required	As required	1 Year	Limited	No	Fixed Price
211	N/A	Office Furniture	56101700	Desks, Chairs, Tables etc.	Feb-25	Apr-25	1 Month	RFQ	No	Fixed Price
212	N/A	Uniforms	53102700	Port branded Jackets and Polo T-Shirts	Jan-25	Feb-25	2 months	RFQ	No	Fixed price
213	N/A	Uniforms	53102700	Hi-visibility vests (6) Helmets (5) boots (3 Pairs)	Jan-25	Feb-25	2 months	RFQ	No	Fixed Price